

Year Ended 2020 Report on Projects Funded through Special Purpose Local Option Sales Tax

2019 T-SPLOST

Project	Original	Current			Total Amount	Project	Estimated	Project Behind	Project	Excess
	Estimated Cost	Estimated Cost	2019	2020	Expended to Date	Completed This Year	Completion Date	Schedule	Underfunded	Proceeds
Road, Street & Bridge Construction	\$ 9,516,000	\$ 9,516,000	\$ 119,655	\$ 4,816,398	\$ 4,936,053	N	NA	N	N	\$ -
Totals	\$ 9,516,000	\$ 9,516,000	\$ 119,655	\$ 4,816,398	\$ 4,936,053					